



PROJEC**TOOLS**

# Cost Control

*Manage cash flows, mitigate risks and produce concise reports using tools that integrate critical information and communication with real-time, world-wide access.*

## Cost Controller

Define work breakdown structures (WBS), build a profiled baseline budget, and manage administrative and contractual change orders. Execute your budget plan from start to closeout using a system-controlled process. Use integrated, web-based tools to manage each WBS with line item precision from cost, man-hours, and revenue perspectives. Generate reports to predict cash flow requirements.

Other breakdown structures (OBS) allow organizations to map existing WBS formats for consistent and familiar reporting.

Instantly replicate project control structures and best practices to rapidly deploy new projects.

## Financial Interface

Integrate existing accounting systems with ProjecTools Cost Control and Procurement to generate precise, financial data and reports in a secure environment eliminating duplicated effort and costly data entry errors. Financial Interface pushes purchase order and change order data directly and pulls purchasing data, commitments and actuals directly to and from your company's accounting system, bypassing cumbersome spreadsheets.

"Wilson Floating Systems realized early on that ProjecTools would be a great partner to assist us in growing and enabling our EPCI global management information systems."

Bryan Foushee,  
Wilson floating Systems

Feature	Benefit
Enforceable budget controls	Protects baseline with from inception through closeout
Defineable work breakdown structures (WBS)	Accuracy and consistency managing and reporting on projects
Purchasing, financial and scheduling integration	Single entry financial and scheduling data prevent wasted time and inaccuracies
ProjecTools OBS (Other Breakdown Structure)	Provides mapping from WBS to multiple stakeholder breakdown structures
SaaS model	Provides secure, worldwide access to real-time project control data and reports
Extensive reporting tools	Maintain financial visibility and credibility
Performance measurement	Accurately compute variance and Earned Value
Budget Forecasting	Maintain accurate projections with visibility into bid package progress and pending change orders

## Scheduling Interface

Integrate existing scheduling systems with ProjecTools for true collaboration and progress reporting.

## Home Page

The ProjecTools Home Page allows users to complete tasks as well as view, download, mark-up, and submit items as well as define and generate Cost Control Histograms.